

Long Beach Street Commission
August 19, 2020 Meeting

Minutes

Attendees: Dan Tannas, Tom Dolph, John Wall

A. Community Grant Project - Awarded. Pre-construction Mtg was completed Map & List of Streets to be placed on website. Newspaper announcement. Reith Riley has ordered drainage structures and plans to start work early to mid September.

B. Stop 17 Drainage – Haas provided proposal. Soil borings will be completed after Town Council authorizes \$4,500 cost at September meeting.

C. Discussed Stormwater user fee.